

SAYC-5666/A
101

THE RAMO-WOOLDRIDGE CORPORATION
8820 Bellanca Avenue • Los Angeles 45, California
Phone ORegon 8-0311

CIA-RDP81B00878R001400080175-1

DATE **2/17/56** CHANGE NO. **7**
CHANGE AFFECTS
PURCHASE ORDER NO. **25-18031**
PURCHASE REQ. NO. **22446, 22438, & 22435**

EFFECTIVE DATE OF CHANGE
(Same As Above If Not Shown)

Terms and conditions of our original order are not affected
by this change except as noted hereon.

STATINTL

V
E
N
D
O
R



Purchase
Order

CHANGE NOTICE

CHANGE AFFECTS: PRICE ☐ DELIVERY ☐ DESCRIPTION ☐
TERMS ☐ QUANTITY ☐ OTHER ☐

ITEM	QUAN.	CHANGE FROM	ITEM	QUAN.	CHANGE TO
		"AS ORIGINALLY WRITTEN"			ADD: To cover the cost of fabricating the following parts on a time and material basis at a total cost not to exceed \$2,000.00.
			32	9	50415537 CHASSIS, WELDED ASSEMBLY, Complete to B/P no revision dated 2/14/56. Includes 50415570, 50415571, 50415572, 50415573, 50415574, 50415575, 50415576, and 50415577. Delivery required, one by 2/27/56 Balance 8/7/56.
			33	145	50414515 TERMINAL MOUNTING PLATE, Complete to B/P no revision dated 2/10/56. Delivery required 2/24/56.
			34	15	50413001 CAM, Complete to B/P no revision dated 2/14/56. Delivery required 2/27/56.

It is mutually understood and agreed that you will...
TEST IN...
PARTS...
AND...
GOVERNMENT...
REASON FOR CHANGE ORDER.

Vendor to furnish all nuts, rivets, installed.

CONFIRMED
REFERENCE
STATINTL

TO ADD ITEM 32, 33, and 34
Item 32 - 5042-63
Item 33 - 5042-70
Item 34 - 5042-51

THE RAMO-WOOLDRIDGE CORPORATION

By *[Signature]*